Proposed Project Timeline
LCI Housing Study
City of Chamblee, Georgia

	October	November	December	January	February	March	April	May	June	July
PHASE 1: Project Initiation & Engagement										
Task 1.1 Data Needs and Collection										
Task 1.2 Review Background Materials										
Task 1.3 Project Kick-Off Meeting										
Task 1.4 Stakeholder Interviews										
Task 1.5 Public Engagement Meetings										
Task 1.6 Client Engagement										
PHASE 2: Housing Needs Assessment										
Task 2.1 Sociodemographic Baseline										
Task 2.2 Economic Baseline										
Task 2.3 Renter Supply Analysis										
Task 2.4 Renter Demand Analysis										
Task 2.5 Owner Supply Analysis										
Task 2.6 Owner Demand Analysis										
Task 2.7 Special Needs Analysis										
Task 2.8 Market Gap Analysis										
PHASE 3: Current Initiatives Analysis										
Task 3.1 Support for Housing Preservation/Production										
PHASE 4: Housing Action Plan										
Task 4.1 Barriers to Housing										
Task 4.2 Recommendations										
Task 4.3 Report Preparation										
PHASE 5: Project Administration										
Task 5.1 Project Admin										